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CCR No. 97-0051 Logged Date 1/15/97 Rev. - Request Type CCR

Priority Routine|:| Urgent Emergency |:| Affected Release C Change Class |1

Title (description) HARDWARE TO SUPPORT CIP PROTOTYPE DEVELOPMENT

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
N/A N/A

RTM Change |:| Start New Baseline |:|

Problem

CEOS ENGINEERING REQUIRES HARDWARE TO SUPPORT THE DEVELOPMENT OF THE CIP PROTOTYPE.

THREE DEVELOPERS WILL SHARE THIS WORKSTATION. THE WORKSTATION NEEDS TO BE CONFIGURED
TO SUPPORTE THE PARTICULAR DEVELOPMENT CONFIFGURATION FOR THE CEOS PROTOTYPE.

Proposed Solution

NEEDED: SUN SPARC 20/50 WITH 128 MB MEMORY, 6 GB HARD DISK SPACE , CD-ROM, AND RUNNING
THE FOLLOWING SOFTWARE.

SOFTWARE: SOLARIS 2.4 (OS), SYBASE 10.01, ILLUSTRA 3.2, CLEARCASE 2.1, DCE CLIENT, GNU C++
COMPILER, RATIONAL APEX/C++, RATIONAL ROSE.

ALLOW FOR NETWORK ACCESS TO ET3.

Impact Analysis:

Organizations Affected: BOO [ Contracts [] ECS Chief Eng [] Fos [ M&o [
Procurement [] Qo [ Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng [] Sys Verf []
Acpt
Cost: None [] Small Medium [] Large []
(Not exceeding $100,000)  ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials

Originator GEORGE PERCIVALL

Signature Date
Office SMO Office Manager
Signature Date
Disposition Approved [] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date
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